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ESTIMATE RUN 01/06/2021

ESTIMATE SUMMARY 08:35:14

CONTID: C20854         ESTIMATE NO: 0008 PROG 2005

PCN: 20854-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH86 WEST SIDE OF ELIZABETH IN PERCENT TIME:

PROJECT NO: STA086A-056                   

SH86 WEST SIDE OF ELIZABETH IN

NAME OF ROAD:  

PROJECT COUNTIES: ELBERT

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,610,971.92 PARTICIPATING $ $ 1,325.00

AWARD PROJECT AMT: 3,714,134.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.66

WORK DAYS

WORK DAYS

100.00%

0.00

1,325.00

1,325.00

1,325.00

$

$

$

$

3,610,971.92

0.00

3,610,971.92

0.00

3,610,971.92

-55,712.02

0.00

3,555,259.90

0.00

AMOUNT DUE 3,555,259.90 1,325.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,325.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

144.5 TIME ALLOW: 145

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2020

03/18/2020

10/23/2020

10/23/2020

01/06/2021

10/24/2019

11/06/2019

11/21/2019

03/18/2020
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1,190.001.000

0.00

1.000

L S 

1,190.00000

0010 Removal of Inlet 1.000

0.000

202-00019  
 

1,570.001.000

0.00

1.000

EACH

1,570.00000

0015 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

0.000

EACH

1,040.00000

0020 Removal of Pipe 358.000

0.000

202-00035  
 

41,528.00358.000

0.00

358.000

LF  

116.00000

0025 Removal of End Section 3.000

0.000

202-00037  
 

1,743.003.000

0.00

3.000

EACH

581.00000

0030 Removal of Concrete Median Cover Material 64.000

0.000

202-00190  
 

896.0064.000

0.00

64.000

SY  

14.00000

0035 Removal of Sidewalk 125.000

0.000

202-00200  
 

3,187.50125.000

0.00

125.000

SY  

25.50000

0040 Removal of Gutter 41.000

0.000

202-00202  
 

504.3041.000

0.00

41.000

LF  

12.30000

0045 Removal of Curb and Gutter 654.000

0.000

202-00203  
 

6,343.80654.000

0.00

654.000

LF  

9.70000

0050 Removal of Concrete Curb Ramp 34.000

0.000

202-00206  
 

731.0034.000

0.00

34.000

SY  

21.50000

0055 Removal of Concrete Pavement 56.000

0.000

202-00210  
 

980.0056.000

0.00

56.000

SY  

17.50000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 4,066.000

0.000

202-00220  
 

22,769.604,066.000

0.00

4,066.000

SY  

5.60000

0065 *Removal of Asphalt Mat (Planing) 8,782.000

0.000

202-00240  
 

22,394.108,782.000

0.00

8,782.000

SY  

2.55000

0070 *Removal of Pavement Marking 1,592.000

0.000

202-00250  
 

3,900.401,592.000

0.00

1,592.000

SF  

2.45000

0075 *Removal of Ground Sign 16.000

0.000

202-00810  
 

1,467.2016.000

0.00

16.000

EACH

91.70000

0080 *Removal of Flashing Beacon 1.000

0.000

202-00825  
 

1,130.001.000

0.00

1.000

EACH

1,130.00000

0085 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

19,350.001.000

0.00

1.000

L S 

19,350.00000

0090 *Removal of Fence 1,589.000

0.000

202-01000  
 

3,893.051,589.000

0.00

1,589.000

LF  

2.45000

0095 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

0.000

LF  

26.50000

0100 Plug Structure 0.000

0.000

202-04000  
 

0.000.000

0.00

0.000

EACH

907.00000

0105 Embankment Material (Complete In Place) (R40) 54,549.000

0.000

203-00066  
 

954,607.5054,549.000

0.00

54,549.000

CY  

17.50000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

137.00000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

137.00000

0120 Dozing 5.000

0.000

203-01550  
 

780.005.000

0.00

5.000

HOUR

156.00000

0125 Combination Loader 5.000

0.000

203-01594  
 

610.005.000

0.00

5.000

HOUR

122.00000

0130 *Potholing 77.000

0.000

203-01597  
 

21,175.0077.000

0.00

77.000

HOUR

275.00000

0135 *Erosion Log Type 2 (12 Inch) 7,544.000

0.000

208-00008  
 

53,185.207,544.000

0.00

7,544.000

LF  

7.05000

0140 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

10.40000

0145 *Aggregate Bag 244.000

0.000

208-00035  
 

2,086.20244.000

0.00

244.000

LF  

8.55000

0150 *Rock Check Dam 6.000

0.000

208-00041  
 

8,040.006.000

0.00

6.000

EACH

1,340.00000

0155 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

3,660.002.000

0.00

2.000

EACH

1,830.00000

0160 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

24.40000

0165 *Maintenance Aggregate (Vehicle Tracking Pad) 160.000

0.000

208-00071  
 

13,216.00160.000

0.00

160.000

CY  

82.60000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,960.00000

0175 *Removal and Disposal of Sediment (Labor) 278.000

0.000

208-00103  
 

12,899.20278.000

0.00

278.000

HOUR

46.40000

0180 *Removal and Disposal of Sediment (Equipment) 92.000

0.000

208-00105  
 

11,224.0092.000

0.00

92.000

HOUR

122.00000

0185 *Sweeping (Sediment Removal) 64.000

0.000

208-00106  
 

8,576.0064.000

0.00

64.000

HOUR

134.00000

0190 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

263.00000

0195 Erosion Control Management 37.000

0.000

208-00207  
 

12,654.0037.000

0.00

37.000

DAY 

342.00000

0200 Reset Fire Hydrant 1.000

0.000

210-00050  
 

8,240.001.000

0.00

1.000

EACH

8,240.00000

0205 *Reset Fire Preemption Unit 1.000

0.000

210-00867  
 

1,240.001.000

0.00

1.000

EACH

1,240.00000

0210 Reset Valve 1.000

0.000

210-01710  
 

2,860.001.000

0.00

1.000

EACH

2,860.00000

0215 Modify Manhole 1.000

0.000

210-04015  
 

6,010.001.000

0.00

1.000

EACH

6,010.00000

0220 *Seeding (Native) 4.300

0.000

212-00006  
 

4,072.104.300

0.00

4.300

ACRE

947.00000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Conditioning 4.300

0.000

212-00032  
 

17,673.004.300

0.00

4.300

ACRE

4,110.00000

0230 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,130.00000

0235 *Spray-on Mulch Blanket 6.200

0.000

213-00012  
 

27,280.006.200

0.00

6.200

ACRE

4,400.00000

0240 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

0.000

SY  

3.55000

0245 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

244.00000

0250 Aggregate Base Course (Class 6) 2,462.000

0.000

304-06007  
 

136,887.202,462.000

0.00

2,462.000

CY  

55.60000

0251 Added Item (Cubic Yard)/ ABC (Cl 6) Price Reduction -2,462.000

0.000

900-00004  
 

-4,382.36-2,462.000

0.00

-2,462.000

CY  

1.78000

0255 *Hot Mix Asphalt (Patching) (Asphalt) 33.780

0.000

403-00720  
 

7,127.5833.780

0.00

33.780

TON 

211.00000

0260 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 3,155.630

0.000

403-33741  
 

350,274.933,155.630

0.00

3,155.630

TON 

111.00000

0261 Added Item (Ton)/ Price Reduction Lottman Gr S -2,805.440

0.000

900-00024  
 

-21,293.29-2,805.440

0.00

-2,805.440

TON 

7.59000

0265 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,375.100

0.000

403-34751  
 

301,637.702,375.100

0.00

2,375.100

TON 

127.00000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Emulsified Asphalt (Slow-Setting) 1,887.000

0.000

411-10255  
 

6,604.501,887.000

0.00

1,887.000

GAL 

3.50000

0275 Concrete Pavement (6 Inch) 104.000

0.000

412-00600  
 

7,716.80104.000

0.00

104.000

SY  

74.20000

0280 Concrete Pavement (8 Inch) 5.000

0.000

412-00800  
 

422.505.000

0.00

5.000

SY  

84.50000

0285 Geotextile (Drainage) (Class 2) 206.000

0.000

420-00113  
 

1,915.80206.000

0.00

206.000

SY  

9.30000

0290 *Drilled Shaft (18 Inch) 15.000

0.000

503-00018  
 

6,150.0015.000

0.00

15.000

LF  

410.00000

0295 *Drilled Shaft (36 Inch) 76.000

0.000

503-00036  
 

46,740.0076.000

0.00

76.000

LF  

615.00000

0300 Riprap (12 Inch) 68.000

0.000

506-00212  
 

7,140.0068.000

0.00

68.000

CY  

105.00000

0305 *Bituminous Slope and Ditch Paving (Asphalt) 28.840

0.000

507-00400  
 

6,085.2428.840

0.00

28.840

TON 

211.00000

0310 8 Inch Sewer Pipe 1,040.000

0.000

603-83008  
 

69,264.001,040.000

0.00

1,040.000

LF  

66.60000

0315 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

16,080.003.000

0.00

3.000

EACH

5,360.00000

0320 Inlet Special 1.000

0.000

604-19000  
 

3,130.001.000

0.00

1.000

EACH

3,130.00000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

5,510.001.000

0.00

1.000

EACH

5,510.00000

0330 Inlet Type R  L 5 (10 Foot) 1.000

0.000

604-19110  
 

8,240.001.000

0.00

1.000

EACH

8,240.00000

0335 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

8,950.001.000

0.00

1.000

EACH

8,950.00000

0340 Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

13,150.001.000

0.00

1.000

EACH

13,150.00000

0345 Manhole Special (20 Foot) 4.000

0.000

604-39020  
 

29,880.004.000

0.00

4.000

EACH

7,470.00000

0350 Manhole Special (25 Foot) 1.000

0.000

604-39025  
 

6,010.001.000

0.00

1.000

EACH

6,010.00000

0355 *End Post 9.000

0.000

607-00005  
 

3,078.009.000

0.00

9.000

EACH

342.00000

0360 *Corner and Line Brace Post 3.000

0.000

607-00010  
 

1,209.003.000

0.00

3.000

EACH

403.00000

0365 *Fence Barbed Wire with Metal Posts 1,211.000

0.000

607-01000  
 

2,966.951,211.000

0.00

1,211.000

LF  

2.45000

0370 *Fence (Plastic) 1,007.000

0.000

607-11525  
 

7,401.451,007.000

0.00

1,007.000

LF  

7.35000

0375 Concrete Sidewalk 1,841.000

0.000

608-00000  
 

60,016.601,841.000

0.00

1,841.000

SY  

32.60000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Concrete Curb Ramp 183.000

0.000

608-00010  
 

41,724.00183.000

0.00

183.000

SY  

228.00000

0385 Detectable Warnings 224.000

0.000

608-00015  
 

38,976.00224.000

0.00

224.000

SF  

174.00000

0390 Curb and Gutter Type 2 (Section I-B) 342.000

0.000

609-21010  
 

8,960.40342.000

0.00

342.000

LF  

26.20000

0395 Curb and Gutter Type 2 (Section II-B) 1,821.000

0.000

609-21020  
 

31,685.401,821.000

0.00

1,821.000

LF  

17.40000

0396 C and G Ty 2 II-B (Spec) CO# 04 480.000

0.000

609-21023  
 

14,054.40480.000

0.00

480.000

LF  

29.28000

0400 Gutter Type 2 (6 Foot) 41.000

0.000

609-24006  
 

2,587.1041.000

0.00

41.000

LF  

63.10000

0405 Curb Type 6 (Section M) 127.000

0.000

609-60011  
 

3,251.20127.000

0.00

127.000

LF  

25.60000

0410 Median Cover Material (Patterned Concrete) 1,668.000

0.000

610-00020  
 

26,354.401,668.000

0.00

1,668.000

SF  

15.80000

0415 *Delineator (Flexible) (Surface Mounted) 13.000

0.000

612-00039  
 

1,586.0013.000

0.00

13.000

EACH

122.00000

0420 *2 Inch Electrical Conduit (Bored) 950.000

0.000

613-00206  
 

22,230.00950.000

0.00

950.000

LF  

23.40000

0425 *3 Inch Electrical Conduit (Bored) 622.000

0.000

613-00306  
 

16,794.00622.000

0.00

622.000

LF  

27.00000



CONTID: C20854         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *2 Inch Electrical Conduit (Plastic) 354.000

0.000

613-01200  
 

6,655.20354.000

0.00

354.000

LF  

18.80000

0435 *3 Inch Electrical Conduit (Plastic) 514.000

0.000

613-01300  
 

10,845.40514.000

0.00

514.000

LF  

21.10000

0440 *Pull Box (Special) 7.000

0.000

613-07000  
 

3,115.007.000

0.00

7.000

EACH

445.00000

0445 *Type Two Pull Box 7.000

0.000

613-07002  
 

9,590.007.000

0.00

7.000

EACH

1,370.00000

0446 Type Three Pull Box CO #5 MCR Line 2 1.000

0.000

613-07003  
 

1,299.001.000

0.00

1.000

EACH

1,299.00000

0447 F/A Relocate Traffic Signal Conduit (CO #5 MCR Line 3) 1,580.840

0.000

700-70034  
 

1,580.841,580.840

0.00

1,580.840

F A 

1.00000

0450 *Type Four Pull Box 1.000

0.000

613-07004  
 

2,030.001.000

0.00

1.000

EACH

2,030.00000

0455 *Wiring 1.000

0.000

613-10000  
 

12,900.001.000

0.00

1.000

L S 

12,900.00000

0460 *Luminaire (LED) (16,000 Lumens) 4.000

0.000

613-13016  
 

3,636.004.000

0.00

4.000

EACH

909.00000

0465 *Sign Panel (Class I) 345.000

0.000

614-00011  
 

8,004.00345.000

0.00

345.000

SF  

23.20000

0470 *Sign Panel (Class II) 133.000

0.000

614-00012  
 

4,229.40133.000

0.00

133.000

SF  

31.80000
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PCN: 20854-BID    ESTIMATE RUN 01/06/2021

PROJECT: STA086A-056                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:35:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 F/A Install Overhead Sign Panels CO#8 MCR Line 4 1,214.800

0.000

700-70110  
 

1,214.801,214.800

0.00

1,214.800

F A 

1.00000

0475 *Lighted Street Name Sign (Inst Only) 0.000

0.000

614-00014  
 

0.000.000

0.00

0.000

EACH

821.00000

0480 *Steel Sign Support (2-Inch Round)(Post & Socket) 389.000

0.000

614-01502  
 

12,837.00389.000

0.00

389.000

LF  

33.00000

0485 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

112.000

0.000

614-01572  
 

5,196.80112.000

0.00

112.000

LF  

46.40000

0490 *Accessible Pedestrian Signal 8.000

0.000

614-70200  
 

24,400.008.000

0.00

8.000

EACH

3,050.00000

0491 Ped Push Button Post Assem CO#8 MCR Line 5 2.000

0.000

614-72863  
 

3,570.002.000

0.00

2.000

EACH

1,785.00000

0495 *Traffic Signal Face (12-12-12) 8.000

0.000

614-70336  
 

9,360.008.000

0.00

8.000

EACH

1,170.00000

0500 *Traffic Signal Face (12-12-12-12) 8.000

0.000

614-70448  
 

11,280.008.000

0.00

8.000

EACH

1,410.00000

0505 *Fire Preemption Unit 1.000

0.000

614-72864  
 

10,200.001.000

0.00

1.000

EACH

10,200.00000

0510 *Loop Detector Wire 3,975.000

0.000

614-72875  
 

32,595.003,975.000

0.00

3,975.000

LF  

8.20000

0515 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3.000

0.000

614-81130  
 

67,200.003.000

0.00

3.000

EACH

22,400.00000
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0520 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

22,400.001.000

0.00

1.000

EACH

22,400.00000

0525 *Traffic Signal Pedestal Pole Steel 3.000

0.000

614-84000  
 

11,250.003.000

0.00

3.000

EACH

3,750.00000

0530 *Traffic Signal Controller (Type 2070LC) 1.000

0.000

614-86248  
 

29,300.001.000

0.00

1.000

EACH

29,300.00000

0535 *Closed Circuit Television 1.000

0.000

614-87320  
 

6,210.001.000

0.00

1.000

EACH

6,210.00000

0540 *Ethernet Switch 1.000

0.000

614-87690  
 

6,920.001.000

0.00

1.000

EACH

6,920.00000

0545 *Cellular Modem (CDMA) 0.000

0.000

614-87708  
 

0.000.000

0.00

0.000

EACH

4,570.00000

0550 Embankment Protector Type 3 1.000

0.000

615-00030  
 

4,760.001.000

0.00

1.000

EACH

4,760.00000

0555 Embankment Protector Type 5 1.000

0.000

615-00050  
 

3,260.001.000

0.00

1.000

EACH

3,260.00000

0560 4 Inch Plastic Pipe 40.000

0.000

619-50320  
 

1,088.0040.000

0.00

40.000

LF  

27.20000

0565 12 Inch Plastic Pipe 1,219.000

0.000

619-50960  
 

104,468.301,219.000

0.00

1,219.000

LF  

85.70000

0570 4 Inch Gate Valve 1.000

0.000

619-75032  
 

1,520.001.000

0.00

1.000

EACH

1,520.00000
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0575 12 Inch Gate Valve 15.000

0.000

619-75096  
 

56,250.0015.000

0.00

15.000

EACH

3,750.00000

0580 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

22,710.003.000

0.00

3.000

EACH

7,570.00000

0585 18 Inch Drainage Pipe (Class 7) 169.000

0.000

624-27018  
 

12,573.60169.000

0.00

169.000

LF  

74.40000

0590 24 Inch Drainage Pipe (Class 7) 874.000

0.000

624-27024  
 

78,572.60874.000

0.00

874.000

LF  

89.90000

0595 *Construction Surveying 1.000

0.000

625-00000  
 

21,350.001.000

0.00

1.000

L S 

21,350.00000

0596 Const Surveying (Hour) CO# 04 3.000

0.000

625-00001  
 

450.003.000

0.00

3.000

HOUR

150.00000

0600 *Mobilization 1.000

0.000

626-00000  
 

95,000.001.000

0.00

1.000

L S 

95,000.00000

0605 Public Information Management (Tier IV) 0.000

0.000

626-01114  
 

0.000.000

0.00

0.000

DAY 

8,570.00000

0606 Added Item (Lump Sum)/ Public Information Services 
(Tier IV) CO#2

1.000

0.000

900-00014  
 

8,570.001.000

0.00

1.000

L S 

8,570.00000

0610 *Modified Epoxy Pavement Marking 110.000

0.000

627-00008  
 

24,860.00110.000

0.00

110.000

GAL 

226.00000

0615 *Pavement Marking Paint (High Build) 120.000

0.000

627-00013  
 

8,136.00120.000

0.00

120.000

GAL 

67.80000
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0620 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

510.000

0.000

627-30405  
 

11,220.00510.000

0.00

510.000

SF  

22.00000

0625 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,444.000

0.000

627-30410  
 

17,616.801,444.000

0.00

1,444.000

SF  

12.20000

0630 *Flagging 1,247.000

0.000

630-00000  
 

45,764.901,247.000

0.00

1,247.000

HOUR

36.70000

0631 Uniformed Traf Ctrl CO #3 MCR Line 1 179.000

0.000

630-00003  
 

8,950.00179.000

0.00

179.000

HOUR

50.00000

0635 *Traffic Control Inspection 89.000

0.000

630-00007  
 

8,704.2089.000

0.00

89.000

DAY 

97.80000

0640 *Traffic Control Management 127.000

0.000

630-00012  
 

93,091.00127.000

0.00

127.000

DAY 

733.00000

0645 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,466.002.000

0.00

2.000

EACH

733.00000

0650 *Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

391.204.000

0.00

4.000

EACH

97.80000

0655 *Construction Traffic Sign (Panel Size A) 50.000

0.000

630-80341  
 

4,890.0050.000

0.00

50.000

EACH

97.80000

0660 *Construction Traffic Sign (Panel Size B) 90.000

0.000

630-80342  
 

8,802.0090.000

0.00

90.000

EACH

97.80000

0665 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

24,440.004.000

0.00

4.000

EACH

6,110.00000
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0670 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

978.00000

0675 *Drum Channelizing Device 171.000

0.000

630-80360  
 

6,275.70171.000

0.00

171.000

EACH

36.70000

0680 *Traffic Cone 130.000

0.000

630-80380  
 

1,274.00130.000

0.00

130.000

EACH

9.80000

0685 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

0.000

EACH

35,150.00000

0690 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 F/A Asphalt Pavement Incentive -13,618.210

0.000

700-70012  
 

-13,618.21-13,618.210

0.00

-13,618.210

F A 

1.00000

0700 F/A Fuel Cost Adjustment -28,144.740

0.000

700-70016  
 

-28,144.74-28,144.740

0.00

-28,144.740

F A 

1.00000

0705 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 F/A Asphalt Cement Cost Adjustment -18,382.430

0.000

700-70019  
 

-18,382.43-18,382.430

0.00

-18,382.430

F A 

1.00000

0715 F/A On-The-Job Trainee 1,645.000

1,325.000

700-70023  
 

2,970.002,970.000

1,325.00

2,970.010

F A 

1.00000

0720 Project First Program 1,887.500

0.000

700-70111  
 

1,887.501,887.500

0.00

1,887.500

F A 

1.00000
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0725 F/A Sewer Lines 0.000

0.000

700-70250  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Water Lines 14,057.340

0.000

700-70270  
 

14,057.3414,057.340

0.00

14,057.340

F A 

1.00000

0735 F/A Landscaping 5,298.060

0.000

700-70310  
 

5,298.065,298.060

0.00

5,298.060

F A 

1.00000

0740 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Hazardous Waste Disposal This Force Account item 
may be used for the disposal of poss

0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

0750 Standing Dispute Review Board 0.000

0.000

700-70596  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 3,558,121.911,325.003,558,121.92CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,500.001.000

0.00

1.000

EACH

25,500.00000

0760 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,350.001.000

0.00

1.000

EACH

22,350.00000

0765 *Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 52,850.000.0052,850.00CURRENT AMT0400 $ $ $

$ 3,610,971.911,325.00$3,610,971.92$CURRENT AMTPROJECT TOTAL


